

BILL NO. S-75-10-21.


SPECIAL ORDINANCE NO. S-214-75.

AN ORDINANCE approving Change Order No. 2
in connection with Sherman Boulevard Under-
pass, Resolution 5689-1975


BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
WAYNE, INDIANA:

SECTION 1. That Change Order No. 2 to John Dehner, Inc. for
application of Gunite on existing walls of the Sherman Boulevard Underpass in
the amount of \$8,000.00, as set out in the specifications, is hereby in all things
ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from
and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY


Attorney General
Common Council

Read the first time in full and on motion by Mrses seconded by
Hinga and duly adopted, read the second time by title and
referred to the Committee on Public Works (and to the
City Plan Commission for recommendation) (and Public Hearing to be held after due legal
notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on
the _____ day of _____ 19____, at _____ o'clock
P.M., E.S.T.

Date: 10-14-75

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Mrses
seconded by V. Schmidt and duly adopted, placed on its passage.
Passed (~~lost~~) by the following vote:

	AYES <u>8</u> :	NAYS <u>0</u> ,	ABSTAINED _____,	ABSENT <u>1</u> to-wit:
Burns	<u>X</u>	_____	_____	_____
Hinga	<u>X</u>	_____	_____	_____
Kraus	_____	_____	_____	<u>X</u>
Mrses	<u>X</u>	_____	_____	_____
Nuckels	<u>X</u>	_____	_____	_____
Ruckels	<u>X</u>	_____	_____	_____
Moses	_____	_____	_____	_____
Schmidt, D.	<u>X</u>	_____	_____	_____
Schmidt, V.	<u>X</u>	_____	_____	_____
Stier	<u>X</u>	_____	_____	_____
Talarico	<u>X</u>	_____	_____	_____

Date 10-28-75

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana as (Zoning-
Map) (General) (Annexation) (Special) (~~Appropriation~~) Ordinance (~~Resolution~~) No. 221475
on the 28th day of October, 1975.

ATTEST: (SEAL)
Charles W. Westerman
CITY CLERK

James S. Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of
October, 1975 -at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 29th day of October, 1975
at the hour of 1:00 o'clock P. M., E.S.T.

Jack H. LaF
MAYOR

Bill No. S-75-10-21

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance

approving Change Order No. 2 in connection with Sherman Boulevard

Underpass. Resolution 5689-1975

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

William Hinga

John Nuckols

Donald J. Schmidt

[Signature]

William T. Hinga

John Nuckols
D. Schmidt

10-28-75
DATE 10-28-75 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK



THE CITY OF FORT WAYNE

board of public works
city-county building
one main street
fort wayne, indiana 46802

September 22, 1975

The Common Council
Fort Wayne, Indiana

RE: Sherman Boulevard Underpass Modification
Resolution 5689-1975

Gentlemen and Mrs. Schmidt:

It has been deemed advisable to refurbish the existing walls on the east and west sides of the subject improvement. An application of Gunite at a cost of \$8,000.00 is required.

A Change Order to John Dehner, Inc. in amount of \$8,000.00 has been issued. A previous Change Order #1 reduced the original contract cost from \$397,665.99 to \$364,763.69. This Change Order #2 increases the contract to \$372,763.69. The contract was approved under S-153-75.

It is most urgent that this work be done as soon as possible. We, therefore, request a "Prior Approval" of the increase.

An Ordinance will be submitted October 14, 1975.

Very truly yours,

BOARD OF PUBLIC WORKS

Carl E. O'Neal

Carl E. O'Neal, Member

CEO:bt

cc: Mayor

Attachment: Change Order

APPROVED:

William J. R. *Samuel J. Tolpin* *Vivian J. Schmidt*
John J. Smith *William T. Smith* *Eugene Kraush.*
W. Schmidt *John J. Smith* *James B. Smith*

MEMBERS OF THE COMMON COUNCIL

Charles W. Westerman

ATTEST:

City Clerk *Melvin G. Fournier, Chief Deputy*
AN EQUAL OPPORTUNITY EMPLOYER



SEP 13 1975

CHANGE ORDER

Change Order No. 2Project No. 5689-1975Name of Project Sherman Boulevard Underpass ModificationResolution No. 5689-1975Board Order No. 56-74Date September 10, 1975To: JOHN DEHNER, INC.

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change		Unit Price	Change in Contract Price	
	Quantity	Description		Decrease	Increase
	Lump Sum	The application of Gunite on existing walls between station 7+00 and station 9+72 of project plans	Lump Sum		\$8,000.00
Total Decrease					
Total Increase					\$8,000.00
Net (Decrease) (Increase)					\$8,000.00

The sum of \$ 8,000.00 is hereby (added to) ~~deducted from~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 397,665.99
Current Contract Price Adjusted by Previous Change Order	\$ 364,763.69
New Contract Price Including This Change Order	\$ 372,763.69

The time provided for completion in the contract for this project is ~~(increased)~~ (increased) ~~(decreased)~~ by 45+ calendar days due to this Change Order. The date for completion of all work shall be October 15, 1975. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Philip D. Bell (Chief W. P. C. Engineer)Date Sept 15, 1975Accepted by: John Dehner V.P. (Contractor)Date 9/11/75Approved by: Ronald L. Bane (City Engineer)Date 9-22-75

Approved by: _____ (Owner)

Date 9-22-75

Carl E. O'Neal
Stephen Nault
Sam J. Smith

Attested by: _____ (Clerk)

Date 9-22-75

Change Order No. 2

Resolution No. 5689-75

Board Order No. 56-74

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The Board of Public Works requested this change to
refurbish existing walls on the east and west of
subject project between Station 7+70 and Station 9+70


2. Will proposed change alter size of the project? Yes X No

If yes, explain

It will not physically lengthen the project, but it
will be increased by the dollar amount of this change order.

3. Affect on operation and maintenance cost of this project:

This change order will not bear any effect on operations
and maintenance costs.



Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

S-75-1021 ✓

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #2 of John Dehner, Inc. in amount of \$8,000.00 for application of Gunitite on existing walls of the Sherman Boulevard Underpass, Resolution 5689-1975.

SEE PRIOR APPROVAL ATTACHED

A previous Change Order #1 reduced the original contract cost from \$397,665.99 to \$364,763.69. This Change Order #2 increases the contract to \$372,763.69. The contract was approved under S-153-75.

EFFECT OF PASSAGE Refurbish existing walls on east and west sides of Underpass that have deteriorated.

EFFECT OF NON-PASSAGE SEE PRIOR APPROVAL

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$8,000.00

ASSIGNED TO COMMITTEE

Public Works JHS